
MONTHLY PROJECT OVERVIEW
I-5 Everett HOV Design-Build Project

Design / Build Contract Summary Project Progress to Date (% Complete)
Contract Award: May 3, 2005 Design 13.0%

Notice to Proceed: May 31, 2005
Original Contract Time: 1125 Calendar Days Construction 0.0%

Original Contract Completion: June 29, 2008
Original Contract Amount: $184,992,860 Overall 4.2%

Project Status as of: July 31, 2005                        % Complete
Contract Days Elapsed: 61 of 1125 = 5.4%                 (Weighted Percentage:  9% Design,  91 % Construction)

Contract Amount Earned: $7,765,380 of $184,992,860 = 4.2%
Contract Amount Earned This Period: $3,765,380 = 2.0% July 2005 Highlights
Current Projected Completion Date: June 29, 2008

Project Cash Flow

Design / Build Schedule Summary
The Project is right on target to begin construction in September
on bridge substructure work in the I-5 median and noise wall
construction along the west side of south bound I-5.  Geotech-
nical drilling will continue outside of the shoulder areas.
Project design is proceeding on roadway and bridge structure
widenings as well as noise walls and aesthetic wall treatments. Quality Control/Quality Assurance

  - The Project Quality Management Plan will be
    submitted next month and reviewed by the
    various design and construction disciplines
Risks / Challenges / Issues
  - Project team is looking into ways to accommodate
    future 41st St. Interchange improvements
Public Information & Community Outreach
  - Distributed geotech drilling road closure release
  - Continued project Web page/photo updates
  - Boeing's 787 Coordination meeting participation
Upcoming Activities - August 2005
  - Continued geotechnical drilling, field exploration,
    surveying and delineation of wetlands
  - Community outreach to noise wall neighborhoods
  - Project information booths at Boeing Plants
  - Evaluate options to accommodate 41st St. Interchange
  - Tentative ground breaking: 1:30 p.m., Fri. Sept. 9
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Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N
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Task     I II III IV I II III IV I II III IV I II III IV

Milestones

Design

Construction

South Segment 
Widening

Central Segment 
Widening

North Segment 
Widening

Final Landscaping and 
Closeout

Cleanup

Baseline
Current Month Current
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For more information, Call 425.405.1800 or
 visit www.wsdot.gov/Projects/I5/HOVSR526toSR2/


